

Booking Zone	Employer	Start	End	Description	Status
V08	Maz Group	6:00 AM	4:00 PM	GER Works / Colin	In Progress
V11	Maz Group	7:00 AM	5:00 PM	Penstocks	In Progress
V34	Maz Group	7:01 AM	5:01 PM	Materials	In Progress
V51 Iveco long tailgate lifter	Maz Group	7:01 AM	5:01 PM	Materials	In Progress
V55 Iveco long with racks & tailgate lifter	Maz Group	7:47 AM	2:47 PM		In Progress
V10	Maz Group	5:06 AM	5:06 PM		In Progress
V09	Maz Group	7:00 AM	5:30 PM	Apam PFAS Project - Temp Fence	In Progress
V07	Maz Group	7:00 AM	5:30 PM	Apam PFAS Project - Temp Fence	In Progress
V22	Maz Group	7:01 AM	5:01 PM	Materials	In Progress
V37	Maz Group	6:49 AM	6:49 PM	PFAS Project	In Progress
V33	Maz Group	7:00 AM	5:00 PM	Moving materials	Upcoming